Project: MHD - RTE 62 Concord, MA
Reconstruction of ROUTE 62
MHD CONTRACT 604646

Project Managers : W. MINOT WOOD, PE
978-562-3436
Cell-978-618-6308

Project Superintendent Joseph Cuttin, P.E.
978-422-8812
Cell-978-875-0067

Kenneth Gray

Contractor:

Contact:

E. H. Perkins Construction, Inc.

P.O.Box 752

Hudson, MA 01749
David N. Kelly Work-508-358-6161, Fax-978-562-1145,Cell-978-618-6775,Home-978-567-5908

4/27/2009

ORAFT

Mobilization, Safety Sign, Erosion Control, Clear & Grub

MAY

JULY

AUG

OoCT

NOV

APR

MAY

JUNE

2010
JULY

AUG

SEPT

OCT

Nov

Stone Wall Excavate/Build, Subdrain

Catch Basins, Drains

Water Lines, Boxes, Filling

Pavement Recfamation, Grading, Fine Grading

Pave Bit. Conc. Base & Binder

Structures, Drivi ji 1 rade

Sidewalks, Ramps, Driveways, Berm & Curbing

Bit. Conc. Top Course, Final Structure Adj., Sidewalks & Aprons

Landscape, Trees, :Loam, Seed, Traffic Markings

Final Clean-up

CHIEH




